Component	Description
Objectives	The goal is to ensure SauceDemos's core functionality (Login, Products Browsing, Sorting and Filtering, Cart managment and Checkout) performs as expected and meets performance, usability, and security standards. Specific objectives include: Verify flawless login and redirection flows Validate UI responsiveness
Approach	The test strategy combines manual and automated testing. Manual testing will be used to verify login, product browsing,sorting,shopping cart management,and checkout functionality. Positive and negative testing techniques will be applied, and test results will be evaluated by comparing actual results with expected results. Defects will be documented and reported when failures occur. Functional testing will be conducted to ensure that all features work according to the specified requirements and user stories. Automated testing will handle regression and load tests.
Scope	in Scope: User authentication Product Browsing & Sorting Shopping Cart Management Checkout & Order Out of Scope: Real payment processing Backend database

Component	Description
Test Deliverables	1. Test Plan - Format: PDF - Frequency: Once during test planning (Oct 24 – Oct 29). - Distribution: All QA team members. - Description: Includes testing objectives, scope, approach, schedule, and responsibilities. 2. Test Cases - Format: Excel / Jira - Frequency: During test case design (Oct 30 – Nov 2). - Distribution: QA Lead and Test Engineers. - Description: Includes test steps, test data, and expected results for login, product browsing, sorting, cart management, and checkout. 3. Test Execution Results - Format: Excel / Jira - Frequency: Daily during functional testing (Nov 3 – Nov 5). - Distribution: QA Lead and QA Team. - Description: Records actual results and test case status (Pass/Fail). 4. Bug Reports - Format: Jira - Frequency: Whenever a defect is found. - Distribution: QA Lead and Test Engineers. - Description: Includes bug description, steps to reproduce, expected and actual results, severity, and screenshots when available.
Dependencies	Stable internet connection and continuous availability of the SauceDemo web application Availability and accessibility of predefined test user accounts. Active Jira workspace configured with Xray for test execution tracking and defect management. Compatible desktop and mobile web browsers installed on testing devices.
Test Environment	Desktop: Windows 10/11, Mac Os, Linux Mobile OS: Android, IOS Web browser: Goolge chrome, Mozilla firefox, Microsoft Egde Tools &Applications: Jira ,Microsoft Excel

Component	Description
Risk Management	Risk 1: SauceDemo website may become unavailable or unstable during testing. Risk 2: Slow application response may delay test execution and affect user experience. Mitigation Strategies: Verify website availability before testing sessions. Record outages, notify the team, and resume testing when the environment is available. Measure response times for key actions, repeat measurements, document results, and report significant delays as defects when supported by evidence.
Schedule Timeline	Test Planning: Oct 24 - Oct29 Test Case Design: Oct 30 - Nov 2 Functional Testing: Nov 3- Nov 5 Test Reporting: Nov 5 - Nov 6
Roles and Responsibilities	QA Lead —Daniel Adel - Responsible for overall test planning, coordination, execution oversight, and reporting. - Assigns testing tasks and monitors progress against the test plan. - Reviews test results, defect reports, and the final test summary. Test Engineers - Execute assigned test cases according to the approved test plan. - Record actual results and mark test cases as Pass or Fail. - Report defects with clear reproduction steps, expected results, actual results, severity, and supporting evidence. - Perform retesting and regression testing when fixes are available. Team Collaboration - All team members must communicate testing progress, blockers, and significant defects. - The QA Lead coordinates defect prioritization and test completion. - Test results and defects must be documented in the team's agreed tracking tools, such as Jira and Excel.